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Anacostia Library — New Building Construction

Contacts

Progress

Design of the new Anacostia Branch Library will include
community input on planning and programming phase. Design
and construction is fully funded.

Councilmember

Ward 7

Yvette Alexander

202.724.8068

Architect

Freelon Group

Philip Freelon

919/941-97%)

Project
Manager

Dedric Boyd

202.727.1127

Contractor

Forrester
Construction

Tom Willerton

301-816-1700

DCPL PM
Firm

Hill International

Construction Underway

Benning Library — New Building Design

Contacts

Progress

i

Design of the new Benning Branch Library will include

community input on planning and programming phase. Design
and construction is fully funded,

Councilmember

Ward 7

Yvette Alexander

202.724.8068

Architect

Davis, Brody,
Bond & Aedas

Peter Cook

202/449-1190

Project
Manager

Kim Fuller

202/442-6069

Contractor

Forrester

Jon McGee

301-255-1750

DCPL PM
Firm

A-1 Consulting

Construction Underway




Cleveland Park — New Ceiling and Lighting

Contacts

Progress

Project consists of installing a new ceiling and lighting
system.

Councilmember

Ward 3

Mary Cheh

202.724.8062

Architect

Project
Manager

Jeff Bonvechio

202.442.6070

Contractor

202.442.6070.

Planning phase underway.

Anticipated completion in May of 2009

Contacts

Progress

Deanwood — New Community Center and Library

RN IY i

Project is a partnership with the Department of Parks and
Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center.
Library and Community Center would share such space as
computer lab, senior rooms, tutor rooms and community
meeting rooms. Project location is 49 and Quaries St. NE

Councilmember

Ward 7

Yvette Alexander

202.724.8068

Architect

EEK

Sean O’Donnell

Project
Manager

Ayris T. Scales,
DMPED

202-727-0376

Contractor

Manhattan-FEI

Groundbreaking Event December 17, 2008




Francis A. Gregory Library — New Building Design Contacts Progress
Councilmember
Ward 7 | Yvette Alexander
202.724 8068
Architect | Wiencek/Adjaye
Scott Knudson
301.948.6220
Project | | . 2 Deanes Schematic/conceptual redesign is nearing
Manager .
completion.
(202) 727-5181
Contractor
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Tair Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners
Francis A. Gregory Library — Interim Library Contacts Progress

Project consists of building a 4,200 square foot interim library
to serve the community during construction; the interim will
have 30 computers, books on CD as well as traditional
collection material for ail age sets

Councilmember

Ward 7

Yvette Alexander

2027248068

Architect

Project
Manager

Lisa Deanes

(202) 727-5181

Contractor

DCPL PM
Firm

Interim Library will be a modular building similar |
to those used at Anacostia, Benning and Watha T.
Daniel/Shaw Interim sites.




Georgetown Library —Interim Library

Contacts

Progress

4,600 Square Foot property located on M Street

Councilmember

Ward 2

Jack Evans

.202.724.8058

Architect

Core Architects

Dale Stewart

202.466.6116

Project
Manager

Dedric Boyd

202.727.1113

Contractor

Bennett Group

Kolar W. Bowen

(202) 625-3330

PROJECT COMPLETE: December 15, 2008.
Library is open!

Georgetown Library — Building Renovation Design

Contacts

Progress

Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded.

Councilmember

Ward 2

Jack Evans

202.724.8058

Architect

Martinez & Johnson

Tom Johnson

2(2.333.4480

Project
Manager

Chris Wright

202.272.4913

Contractor

T.B.D.

DCPL PM
Firm

Smoot
Construction

Selective Demolition, Conerete and Structural
Steel Bid Packages pending award.

Final construction bid packages to be advertised in
middle April.




Mount Pleasant — Interior Restoration (Design Phase)

Contacts

Progress

Phase 11 of Mount Pleasant Renovation. Interior work will
consist of total upgrade and modernization of all
mechanical equipment as well as provide additional and
functional library program space.

Councilmember

Jim Graham

Ward |

(202) 724-8181

Architect

Core Architects

Dale Stewart

202-466-6116

Project
Manager

Chris Wright

202.7274913

Contractor

T.B.D

DCPL Project
Management

Smoot
Construction

Continuing community dialoged is ongoing.

Northeast Library — Exterior Restoration (Design Phase)

Contacts

Progress

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.

Councilmember

Tommy Wells

Ward 6

202.724.8072

Architect

Bell Architects

David Bell

2(:2.548.7570

Project
Manager

Chris Wright

202.727.4913

Contractor

TB.D

Contract pending award.




Parklands-Turner — New Storefront Library Contacts Progress
Councilmember | Marion Barry
Ward 8 | (202) 724-8045
Project will be to fit out approximately 5,000 Sq Ft of Architect | TBD
storefront space to replace the existing Parklands-Turner
kiosk. The storefront library will be similar in size, scope, )
computers, and collections as the Georgetown Interim and Design-Build solicitation for interior fit-out
Tenley-Friendship Interim Libraries. MProject Dedric Boyd schedule for early April release.
anager
202.727.1127 Anticipated opening in October 2009.
Contractor | T.B.D
Petworth — Exterior Restoration Contacts Progress
Councilmember | Muriel Bowser
Ward 4 | 202.724.8052
= Architect | Frank and Lohsen
= Art Lohsen
= 202.223.9449
Project . .
Manélgi Chris Wright Contract Awarded
202.727.4913
Contractor | Bennett Group

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping,
signage and new cupola.

Kolar W, Bowen

(202) 625-3330




' Petworth — Interior Renovations

. Contacts

Progress

Project will update the interior of the Petworth Library to
be a fully function state of the art 21" Century Library,
while still being respectful of the buildings historic
character.

| S,

Councilmember

Councilmember

Murie]l Bowser

Ward 4

202.724.8052

Architect

N/A

Project
Manager

Jeff Bonvechio

202.442.6070

Contractor

Simplex Grinnell

10 Design-Build proposals received.

-Takoma Park — Make-Over

Contacts

Progress

Project is modeled afier the successful Library Journal
makeover of the Southeast Neighborhood Library.

Councilmember

Ward 4

Muriel Bowser

202.724.8052

Architect

MJ | A

Jim Reagle

202.333.4480

Project
Manager

Chris Wright

202.727.4913

Contractor

Forrester
Construction

Jorge A. Briones

Project Complete. Open to Public March 10, 2009




I [
| Tenley Friendship — New Building Design Contacts Progress
Councilmember
Ward 3 | Mary Cheh
202.724 8062
Architect | Freelon Group
Philip Freelon
919/941-9790 DCPL is working on revised schedule for moving
- Project forward with a stand alone library facility that can
Manager Dedric Boyd accommodate future development on western 3" of
202/727-1113 library.
Contractor | Forrester.
Joe Ockershausen
301) 255-1794
Design of the new Tenley Branch Library will include - (20
community input on planning and programming phase. Design DCPL PM . .
| and construction is fully funded. Firm B T
Washington Highlands — New Building Design Contacts I Progress
: e — Councilmember |
: = | Ward 8 | Marion Barry
. (202) 724-8045
1 1 Outdoor Amphhasie: —
2 By g Architect | Wiencek/Adjaye
" o Scott Knudson
e 301.948.6220
§ siuTiage Projectil i Deanes Schematic Design phase is complete. Project will be
® Sranchpuog Manager . st
0 Mermg oo 1 — presented to the community on March 317,
11 e B 202.727.5181
Siorage —t]
------ - Fieat Floox Plan Contractor
Design of the new Washington Highlands will include —_—
community input on planning and programming phase. Design
and construction are only partially funded. DCPL is partnering -
with the DC Department of Housing and Community Jair Lynch
yne
Development. E‘.S,:L PM Development
L | Partners




Washington Highlands — Interim Library Contacts Progress
Councilmember
Ward 8 | Marion Barry
(202) 724-8045
Architect
Project consists of building a 5,000 square foot interim library
for the Washington Highlands Community; the interim will
have 20 computers, books on CD as well as traditional Project
s il esee Manager Lisa Deanes Proposal for interior fit out due on April 7, 2008
202.727.5181
Contractor
DCPL PM
Firm
Watha T. Daniel / Shaw — New Building Design Contacts Progress
Councilmember
Ward 2 | Jack Evans
202.724.8058
. Davis, Brody
Architect Bond & Aedas
Peter Cook
202/449-1190
Project | o Groundbreaking event: December 9, 2008
Manager LS Construction mobilization underway.
202/442-6069
= Contractor | Forrester.
= - Joe Ockershausen
Design of the new Watha T. Daniel / Shaw Branch Library will {301) 255-1794
include community input on planning and programming phase.
Design and construction is fully funded. ?_CPL PM A-1 Construction
irm

10




